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Site Name:   Verona Well Field 
Project Number:  1725- 012-01-10 0001AL 
Vehicle:    SSP&A 
SSID:     0551 
EPA CERCLA ID: MID980793806 
RPM:    Kelly Poulos 
 
Work Completed and arising issues (March 1 through March 31, 2022):  
 
OU2 
During this period, SSP&A performed water-level mapping tests, COC concentration trend statistics, and 
plume mapping. SSP&A prepared for QA, conducted QA/QC, worked on the PowerPoint presentation 
file for K. Poulos/D. Wilson, and finalized the PowerPoint presentation for EPA review. SSP&A 
performed additional calculations in response to EPA comments, including calculations for water-level 
mapping and hydraulic containment scenarios, updated the summary PowerPoint presentation, and 
joined calls with EPA. SSP&A performed additional particle tracking calculations, prepared a summary 
of the PowerPoint presentation updates, reviewed additional data, compiled material for review with EPA, 
and joined a call with D. Wilson. SSP&A also updated the database, worked on spatial analysis/figures, 
formatted data, worked on a data summary, and worked on trend summaries and maps. Finally, SSP&A 
checked all calculations for consistency with the plume mapping dataset and prepared the monthly report. 
 
Remaining Funding (February 11, 2020 through March 31, 2022): 
 
Obligated Funds $100,000.00 
Funds Used (OU2) $69,562.10  
Remaining Funds $30,437.90  
Non-obligated Funds Remaining $153,695.00 

 
Forecasts of any potential new tasks: 
None 
 
Anticipated Delays or Issues affecting completion of tasks: 
None 
 
Task Status Table (February 11, 2020 through March 31, 2022) 
 

Task # 
Percent completion (estimate 

of work done versus what 
remains) 

Estimated variation in effort needed to 
complete task (compared to approved 

Quote 09/29/2020) 
2.1 25% None 
2.2 0% None 
2.3 25% None 
2.5 0% None 
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Task # 
Percent completion (estimate 

of work done versus what 
remains) 

Estimated variation in effort needed to 
complete task (compared to approved 

Quote 09/29/2020) 
TOTAL 27% None 

Note: Percent completion estimates are approximate and limited by uncertainty in the scope definition. 
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Deliverable Schedule Table (February 11, 2020 through March 31, 2022) 
 

Task # Name of Deliverable Input Received  Completion Date 

2.1 Mapping Hydraulic 
Gradients 

 
 

 
 

  2/16/2021: Site documents received for review from EPA 
3/23/2021: Project Kickoff call (EPA & SSP&A) 

TBD 

2.2 Optimizing Groundwater Monitoring 
Network 

 TBD 

2.3 Evaluating Remedy Effectiveness and 
Remedial Progress 

11/16/2021: Kickoff meeting for 5YR evaluations 
12/6/2021: Evaluations for 5-YR Review 
 

11/16/2021 
TBD 

2.5 Review and Comment on Site Reports    
  3/23/2021: received annual monitoring report  
 Memo regarding Review of 2020 Annual 

Monitoring Report prepared by Progressive 
Engineering & Construction, Inc. (Progressive, 
2021) 

 Draft sent 6/30/21 with 
summary of differences excel 
file. 

  8/2/2021: response to EPA comments on sampling received 
with question re: sampling plan from RPM 

8/3/2021: recommendations 
sent via email 

3 Status Reporting (Monthly)  15th of the month 
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P00010  02/11/2021 
Funding approved (obligated)  
0001AL Verona Well Field $253,695 ($100,000) 
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